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Updates

VILLAGE PROJECTS
Little Walnut Creek Interceptor Sewer, Phase 1
This project involves the construction of a 36” sanitary trunk sewer extending
from the Sunbury Meadows Sewage Lift Station north to the northern edge of
the Price Farm property, near the intersection of Cheshire Road and Golf
Course Road.
This project dates back to 2016. It was originally a private development project
initiated by Northgate Development Company as part of their Northgate
Commerce Centre (proposed for the new interchange). The project has since
been taken over by Sunbury as a Public Improvement. The project is needed to
provide service to Rolling Hills (the former Sunbury Golf Course Development)
and Price Ponds (the development proposed for the Price Farms. It will also
serve as our major receiving sewer for new development to the west and
northwest.

The project is out for
bid. Addendum No. 1
was just issued.
Included in the
addendum is
extending the Bid
Opening to Tuesday,
February 23. This will
not affect our ability
to submit the OWDA
application by the
end of February for
consideration by
OWDA at their March
meeting.
Bids were opened on
2.23.21. Low bid of
$2,248,110.50 was
submitted by Helms
and Sons Excavating
of Findlay, Ohio.

Cheshire Road

Golf Course Road

Little Walnut Creek Trunk Sewer
Phase 1

OWDA application
was submitted on
2.25.21.
No update.
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ODNR Dam Failure Emergency Action Plan (EAP)
The Village is under official notice by the ODNR to develop an emergency
action plan (EAP) for their up-ground reservoirs by January 2018. This is
required for all owners of class 1 dams in the state. Deadline for submitting an
EAP is 12/31/17.
Sunbury has received approval from ODNR for the OMI and EAP.
Bids were opened on 2.21.20. Facemyer was the apparent lowest and best
bidder.
Council awarded the project to Facemyer on 3.4.20. Ordinance became
effective on or about 4.4.20.
We are evaluating an alternative solution and should have the results within 2
weeks. We’ll be working with the Contractor to cost out the new approach. We
expect it to save money.
Met with Cameron Facemyer on Thursday, August 20, 2020, to discuss the
project and ways to reduce the costs; proposal was offered. Need to discuss
with the Mayor.
Meeting will be held on 9.15.2020 to discuss status of project and the path
forward.
Met with Cameron Facemyer on Tuesday, December 22, 2020, to discuss the
current status of the project and the change order required to finish the
contract.

Report and
recommendations to
be provided to the
Mayor this week.
CT to meet with Mr.
Gerwig this week to
discuss preferences.
Final report was
submitted on
November 11, 2020,
and is under
consideration by the
Administration.
The Final Report on
the ability to lower the
water level of the two
reservoirs was
submitted to ONDR
and accepted by both
departments that
have jurisdication.
They asked that the
OMI include a
description of the
standard procedures
for lowering the water
levels. These SOPs
have been prepared
and are under review
by Mr. Gerwig. Upon
his concurrence, we
will forward to ODNR,
incorporate with the
OMI and EAP, and
be finished with this
aspect of the project.
We are working with
the Contractor to
negotiate a change
order to reflect that
we no longer need to
construct the outlet
pipe system.
Waiting on Facemyer
to get back to us on
Change Order
pricing.
No Update.
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W. Cherry Street Right Turn Lane at Miller Drive
Sunbury has agreed to design and construct the 775-foot long right turn lane
on west bound Cherry Street at Miller Drive and the Big Walnut Schools have
agreed to pay up to approximately $445,000 toward the cost of the
improvement. The improvement begins just east of the fire station’s
driveways. This is an opening day improvement (high school) identified in the
Schools’ Traffic Impact Study. The high school will open in January 2022.

West-Bound W. Cherry Street Right Turn Lane to North Miller Drive

We received the
ODOT R/W permit at
the end of January.
The first
advertisement for bids
will be published in the
paper on Thursday,
February 4, 2021. The
second advertisement
will be on Thursday,
February 11, 2021.
We will open bids on
Friday, February 19,
2021.
We anticipate
presenting the results
to Council at its
meeting on March 3,
2021.
The Engineer’s
Opinion of Probable
Construction Cost is
$467,000 (not
including
contingencies; with
contingencies, the
opinion is $512,000).
The project is out for
bid. Addendum No. 1
was just issued.
Included in the
addendum is
extending the Bid
Opening to Thursday,
February 25. This will
not affect our ability to
submit for Council
consideration to award
the project at its
March 3, 2021,
Council Meeting.
Bids were opened on
2.25.21. Low bid of
$538,853.65 was
submitted by
Columbus Asphalt
Paving.
Pre-con was held.
Submittals are under
review. Project is
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Fallen Heroes Multi-Use Trail, Phase 2 (to and partially through Old
Orchard Park)
This project extends the existing Fallen Heroes Multi-Use Trail (Phase 1,
shown below in yellow) from Granville Street to a point about half-way through
the Old Orchard Park (shown below in red). This MUT segment is
approximately 720 feet long and includes an at-grade crossing of W. Granville
Street utilizing a solar-powered rectangular rapid flashing beacon (RRFB) with
signs. The MUT will be an asphalt trail, 10 feet wide. Sunbury will receive two
(2) grants for this project, one from Preservation Parks of Delaware County
and one from Delaware County, totaling approximately $119,000 +/- (the
PPDC grant has been awarded by the Board; Delaware County will officially
approve our grant in January, 2021). Estimated cost (design, bid, construct,
inspect) is $155,000 +/-. The grants represent over 75% of the anticipated
costs.

Fallen Heroes Multi-Use Trail – Phase 2
(Note: Phase 2 shown in Red)

Survey is being
scheduled; weather
dependent.
Survey has been
completed. Design
and plans are being
completed .
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Facilities Plan Update for WWTP
This project provides for the preparation and submittal to Ohio EPA of a
Facilities Plan Update for the Wastewater Treatment. The facilities plan will
evaluate alternatives for providing wastewater treatment plant capacity 20
years into the future.

Work has
commenced; research
and data gathering.
Meeting scheduled at
WWTP for Thursday,
February 18, 2021, for
fact finding,
information gathering,
and discussion of
expectations.
Meeting was held,
information was
gathered, additional
information was
provided – work is
underway.
Work continues.

2021 WWTP Improvements

Work has
commenced; research
This project provides for the design and bidding for improvements to the
and data gathering.
wastewater treatment plant to enhance efficiency and reliability.
Meeting scheduled at
Improvements will include additional biosolids drying/storage beds, additional
WWTP for Thursday,
canopy area for the biosolids drying/storage beds, improvements to the sludge February 18, 2021, for
transfer pumping system, and miscellaneous electrical and site improvements. fact finding,
information gathering,
and discussion of
expectations.
Meeting was held,
information was
gathered, additional
information was
provided – work is
underway.
Work continues.

Reservoirs Fishing Park Grant Application
As authorized by Council, we are preparing a grant application for the ODNR
Recreational Trail (Grant) Program. The application is due on March 15, 2021.
The project entails the construction of a 6-foot wide stone walking path around
the perimeter of the reservoirs, on top of the levees.

Work is progressing.
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Ohio EPA WPCLF Loan Applications
As authorized by Council, we are preparing two loan applications for the
OEPA WPCLF program. We are preparing a loan application for $100,000 for
the Facilities Plan Update and another application for $225,000 for design of
the 2021 WWTP Improvements Project.

2021 Street Program
The streets to be improved as part of the 2021 Street Program include:
 Fairview Drive,
 Harrison Street, N. Columbus to N. Morning and Otis to High
 Hartford Road, High to bridge
 Hawthorne Road (Granville to Hawthorne Courts),
 Middleview Drive,
 N. Vernon Street,
 South Old 3C Highway (south corp limit to Barleycorn),
 Southview Drive,
 Stelzer Court, Kintner to end (does not include driveway to impound
lot)
 Walnut Street, Hartford to McGill
 North Street, N. Columbus to N. Vernon, and
 Miscellaneous spot repairs of brick streets and other areas, as
determined in concert with Sunbury.
The project will include 29,600 +/- square yards (SY) of pavement planning
and pavement (mill and fill), 250 +/- SY of partial depth pavement repairs, 250
+/- SY of full depth pavement repairs, together with ancillary improvements
and repairs, such as, but not necessarily limited to, pavement markings,
signage, drainage, curb ramps, curbs, curbs and gutters, and restoration.
The estimated construction cost is $1,048,000 $450,000.

Work is progressing.
Application is 75%.
Final exhibits being
prepared. Expect to
submit by end of
March.

Work has commenced
and is progressing.
Initial measurements
have been taken.
Waiting to hear how
our OPWC application
scored.
Project did not score
high enough to be
funded. An
abbreviated program
has been prepared
that matches funds
currently available
($450,000). The list to
the left has been
annotated to reflect
the abbreviated
program. The budget
provides for the
repairs of these
streets, $50,000 for
brick street repairs
(TBD), $50,000 for
misc repairs (TBD),
and $41,000 for
Owner-Controlled
Contingencies.
Re-examining the
program. Looking at
microsurfacing
options and
candidates; limited
full-depth
replacement
sections; and other
options to mill and fill.
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PRIVATE DEVELOPMENT PROJECTS
Magnolia Park (Formerly Orchid Park)
The proposed single-family subdivision contains 39 lots on 25.95 acres to the
east of Big Walnut Middle School, south of Cheshire Road. The subdivision will
connect to Cheshire Road, Fairland Drive, and the future development to the
south on the Price property. The property is zoned R2 and the Developer has
received a variance to keep the present zoning classification.

The Development
Agreement was
approved by Council
on 8.21.19.
The originallyapproved Preliminary
Plat expired in
August, 2020. A new
Preliminary Plat was
approved by the P&Z
Commission 9.28.20,
contingent on final
legal and engineering
approval. The new
Preliminary Plat
included two (2) more
lots than originally
approved (39 vs. 37).
Construction plans
were submitted on
10.26.20 and are
under review (one set
of comments issued
on 11.14.20). The
approval of the
Preliminary Plat
required a revision to
Phase 1. The revised
Preliminary Plat was
received on 10.26.20
and appears to be in
accordance with
P&Z’s approval.

Magnolia Park Overall Plan from Street, Storm and Water Plans
The Developer has proposed to sequence the construction. Phase 1 will be the
6 lots along the east side of the entrance drive. With Phase 1, the developer
will build the entrance drive from Cheshire Rd to the south side of the north
entrance to the school. Phase 2 will be the section along Fairland Dr and will
include the extension of the entrance road to the south property line.

Comments have been
submitted to the
Engineer.
Revised plans
recently submitted
and are under review.
Comments have
been submitted to
engineer.
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Rolling Hills (Formerly Sunbury Golf Course)
This 150-unit PRD development is proposed for the former Sunbury Golf
Course (east of Golf Course Road and south of Cheshire Road). The project
has received zoning. The P&Z Commission unanimously approved the
Preliminary Plat at its meeting of April 27, 2020.

Construction Plans
have been received
and are under review.
Minor comments on
the sanitary sewer
plans have been
delivered to the
engineer.
Plans failed to include
landscaping and
streetlighting and
improvements to Golf
Course Road.
Review comments
have been forwarded
to the design
engineer.
Revised plans have
been submitted and
are awaiting review .

PROJECTS PENDING
 Fourwinds Drive Phase 1
PROJECTS CURRENTLY ON- HOLD / INACTIVE / IN-DISCUSSION




Granville Street Multi-Family Development
Zoning Code Updates – Draft revisions distributed by CT to the Sub-Committee on 1.31.21 for
discussion purposes.
Former DuraShield site has been purchased. New owner is looking to expand the usage of the
site. Sketch Plan was submitted. Will submit a grading plan as a minor site plan for
administrative approval.
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US Car Wash Express has inquired about the possibility of adding an oil change facility to the
site. Sketch Plan was submitted.

PROJECTS UNDER CONSTRUCTION
Big Walnut Schools

Progress continues. Both schools are on schedule for their respective
openings in August 2020 and January 2022. Working with contractor on
finishing Kintner Pkwy extension (work on the south side of the
roadway).

Sunbury Meadows Section 14 Construction is mostly completed – no update this report.
Sunbury Meadows Section 16 Construction has commenced.
Sherwin Williams

Substantially completed – no update this report.

Gerling Trailer

Plans are approved; waiting for applicant to request Pre-Con Meeting.
The applicant (Jim Elter) recently informed Sunbury that, due to budget
concerns, he would like to revise the approved plan. Details were
recently provided. Review is pending. Applicant is trying to arrange a
meeting with the owner to discuss the proposed changes. No update
this report.

Miller’s Cove

Construction continues – underground is in; RCC is substantially
completed. Developer wants to begin constructing 3 model homes. No
update this report.

Car Wash USA

Waiting for developer to request the pre-construction conference.

116 N. Miller Drive Office Building

Construction has commenced.

RESIDENTIAL PLOT PLAN REVIEWS
The following residential plot plans were reviewed since the previous report:
Residential Reviews Completed:


Masterbuilt Home – Tyler Blaine

Residential Reviews Received and still under review:


None

RIGHT-OF-WAY PERMIT
The following R/W permits under review:


CenturyLink/Lumen - #2021-03
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