Engineering Status Report
Prepared By:
Date:

David R. Parkinson, P.E.

May 29, 2020

Personal Note:

I will be on vacation from June 11, 2020, through July 2, 2020. John Maar will
cover my duties during my absence. jmaar@ctconsultants.com ; 614.601.1982

Project Description

Updates

ODNR Dam Failure Emergency Action Plan (EAP)
The Village is under official notice by the ODNR to develop an emergency
action plan (EAP) for their up-ground reservoirs by January 2018. This is
required for all owners of class 1 dams in the state. Deadline for submitting an
EAP is 12/31/17.

Sunbury has
received approval
from ODNR for the
OMI and EAP.

VILLAGE PROJECTS

Bids were opened
on 2.21.20.
Facemyer was the
apparent lowest
and best bidder.
Council awarded
the project to
Facemyer on
3.4.20. Ordinance
became effective
on or about 4.4.20.
We are evaluating
an alternative
solution and
should have the
results within 2
weeks. We’ll be
working with the
Contractor to cost
out the new
approach. We
expect it to save
money.
No Update.
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W. Cherry Street Right Turn Lane at Miller Drive
Sunbury has agreed to design and construct the 775-foot long right turn lane
on west bound Cherry Street at Miller Drive and the Big Walnut Schools have
agreed to pay up to approximately $445,000 toward the cost of the
improvement. The improvement begins just east of the fire station’s driveways.
This is an opening day improvement (high school) identified in the Schools’
Traffic Impact Study. The high school will open in January 2022.

Council authorized
CT to design the
W. Cherry Street
Right Turn Lane at
Miller Drive on
May 6, 2020.
Survey crews are
collecting
necessary
information in
anticipation of
executing the field
work soon.
Survey is in
progress.
Geotech to be
completed in
June.

West-Bound W. Cherry Street Right Turn Lane to North Miller Drive

Multi-Use Trail Grant Application
In consideration of a grant opportunity later this year from Delaware County,
Sunbury examined a number of options for a candidate project. Upon
discussion, Sunbury selected the Fallen Heroes Trail Extension to the New
High School.

Proposed Trail Alignment for Extension of Fallen Heroes Trail to New High
School

A preliminary
project alignment
was selected and
divided into
multiple phases. A
budgetary cost
estimate was
prepared. CT has
been asked to
develop a work
plan to allow a
measured
approach to
evaluating
challenges for the
project. CT is
currently working
on that. The initial
investigations will
help define R/W,
properties, and
constructability
issues.
No Update.
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PRIVATE DEVELOPMENT PROJECTS
Price Ponds Rezoning
This rezoning request consists of rezoning 183.97 acres of the Price Farm to
the Planned Residential District (PRD) zoning district. The proposed
development plan shows 336 single-family homes on 199 60’ x 120’ lots and
137 70’ x 130’ lots. 94 acres (51%) will be set aside as open space. The 20.76
acres of woodlands at the northeast corner of the property (adjacent to GRE
Park) will be deeded to Sunbury. The development is proposed to be
constructed in 9 phases, ranging from 30 to 50 lots per phase.

In 2017 and 2018,
an application to
rezone the Price
Farms worked its
way through
Sunbury’s
procedures to
arrive at the third
reading at Council,
at which point, the
applicant withdrew
his application.
The Romanelli
Company, LLC
has rekindled the
project under the
original name
(Price Ponds) and
is proposing to
rezone the
property in a very
similar manner to
the original
application. This
application is
currently under
review.

Price Ponds Illustrative Plan
This application
will be considered
by the P&Z
Commission at its
meeting scheduled
for June 1, 2020.
No Update.
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New High School Athletic Fields and Landscaping Plans
Plans were submitted for the new High School Stadium, the Baseball/Softball
Complex, and the tennis courts, together with the Landscaping Plans for the
site. These plans were not available when the project was approved by
Council in early 2019.

Plans are currently
under review. This
package will be
considered by the
P&Z Commission
at its meeting
scheduled for June
1, 2020.
No Update.

Landscape Plan

Site Plan for Athletic Fields
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Miller ’s Cove Subdivision
On February 5, 2020, Council approved the zoning for Miller’s Cove under
Ordinance No. 2020-03. This ordinance became effective 30 days later. On
February 24, 2020, the Planning and Zoning Commission approved the
Preliminary Plat for Miller’s Cove. The project entails 36 single-family
residential lots on 9.8 +/- acres with private streets.

Site Plan Improvements (Street, Storm, Water)

The construction
plans for the
development have
been reviewed and,
technically, are
acceptable and
approvable.
However, there is an
issue in that an
easement necessary
to permit the
construction of the
road to the south has
not yet been
secured. The plans
will be forwarded to
Council for its
consideration at its
meeting scheduled
for May 6, 2020.
On May 1, 2020, the
applicant submitted
draft documents for a
lot split to create the
9.8 +/- acres for this
development. A
formal application is
expected to be
submitted shortly.
The P& Z
Commission is
expected to consider
this application at its
meeting scheduled
for June 1, 2020.
Plan approval was
held in abeyance
pending resolution of
the easement issue
for the access drive.

Sanitary Sewer Plan Improvements

Revised plans have
been submitted for
review. Significant
changes to grading
plan. No update on
easement issue.
If easement issue is
resolved soon, it is
expected the plans
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will be submitted to
Council for approval
at its meeting
scheduled for June
17, 2020.

Sunbury Meadows Section 16
On April 30, 2020, the Preliminary Plat and attending documents were
submitted for Sunbury Meadow Section 16. This is the last section to be
developed within the existing Sunbury Meadows subdivision. It includes 33
lots (mostly 50-feet wide) for patio homes on 8.9 +/- acres.

The preliminary plat
submission is
currently under
review. This
application will be
considered by the
P&Z Commission at
its meeting
scheduled for June
1, 2020.
No Update.

Sunbury Meadows Section 16 – Drainage and Grading Plan
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Sunbury Meadows Section 16 – Landscape Plan

Gerling Broadcast Trailer Manufacturing
The property is comprised of three (3) parcels owned by (according to the
Delaware County Auditor’s website) Frederick F. Gerling. The property is
currently zoned Industrial. The “front” of the property has been developed and
is used in the manufacturing of broadcast trailers. Stormwater management
has been provided for this site in the form of an existing retention basin at the
SE corner of the property. The proposed plans present the construction of a
12,000 s.f. steel building, asphalt paving, and parking for 24 cars. The site has
been laid out in anticipation additional buildings in the future.

Gerling Broadcast Trailers Manufacturing Proposed Site Plan

Gerling Broadcast
Trailer
Manufacturing
submitted an
application for a
Certificate of Zoning
Compliance and a
Major Site Plan
Approval. Significant
comments were
provided regarding
the initial submittal.
The second
submittal, in
response to these
comments, has been
received and is
currently under
review. This
application and
these subject
matters will be
considered by the
P&Z Commission at
its meeting
scheduled for June
1, 2020.
No Update.
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PROJECTS CURRENTLY ON HOLD / INACTIVE





Little Walnut Creek Interceptor Sewer, Phase 1 – no activity
Magnolia Park – no activity
Northgate Commerce District – no activity
Granville Street Multi-Family Development – discussions continue
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PROJECTS UNDER CONSTRUCTION
2020 Street Program

Pre-Con held May 20, 2020. Work to begin after July 4th; to be finished
by August 1.

Cherry Street Parking Lot

Work continues on the project, including repairs to the wall damaged
by a car. The project is now scheduled to be completed by August,
2020.

Town Hall Brick

Project is substantially complete (brick sealant has been applied).
Punch List inspection held on 5.28.20.

Fallen Heroes Trail

Project substantially complete. Will do punch list and final walk through
to be scheduled shortly.

Sunbury Meadows Section 13 Construction is complete. Waiting for close-out documents so that
Council can accept the improvements.
Big Walnut Schools

Progress continues. Sewers recently installed. Elementary school
construction is actively progressing. High school is coming out of the
ground. Both schools are on schedule for their respective openings in
August 2020 and January 2022.

Sunbury Mills Building B

Construction is substantially complete; site needs to be stabilized. No
update this report.

CinRoc Boat and RV Storage Construction appears to have stalled; mostly completed.
Sunbury Meadows Section 11 Substantially complete; will schedule a punch list walk through shortly.
Sunbury Meadows Section 14 Construction continues – sewer is in; waterline is currently being
installed. No update this report.
Sherwin Williams

Construction has started. Underground utilities (services) are in;
currently working on building foundation.

Kroger Expansion

Construction is progressing. The shell is mostly completed. No update
this report.

RESIDENTIAL PLOT PLAN REVIEWS
The following residential plot plans were reviewed since the previous report:
 294 Lemming Drive
 324 Lemming Drive
RIGHT-OF-WAY PERMIT
The following R/W permits were reviewed since the last report:
 144 Otis Street – Columbia Gas
 136 Harrison Street – Columbia Gas
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