

200 ft

TERTIARY FILTER BLDG
1/6/26-8/24/27

FLOCK & COAGULATION TANKS
5/21/26-6-15-26

AEROBIC DIGESTERS #4 & 5
NEW 6/10/25-12/2/25

NEW CONCRETE WALK (SEE TYP. DETAIL SHEET SD-C-02)

TERTIARY TREATMENT EFFLUENT LIFT STATION
1/6/26-9/28/26

EXISTING PROPANE TANKS RELOCATED FROM DRIVEWAY

Prairie Run

TERTIARY TREATMENT DRAIN PUMP STATION
???

AEROBIC DIGESTERS VALVE VAULT
12/3/25-12/18/25

BLOWER BUILDING
4/22/26-6/16/26

NEW BLOWER BLDG. SEE SHEET 90D-04

INFLOW RETENTION BASIN

INFLUENT LIFT STATION

INFLUENT LIFT STATION
11/12/25-11/27/25

AEROBIC DIGESTER #3
5/20/27-6/15/27

AEROBIC DIGESTER 3
SEE SHEET 01C-08

DIGESTER #2
4/26/27-5/20/27

UV DISINFECTION
12/4/25-3/31/27
DEMO 10/13/26-11/6/26

PROPOSED UV DISINFECTION / POST AERATION

NEW SLUDGE WET WELL No. 2
SLUDGE WET WELL No. 1

DIGESTER #1
3/31/27-4/26/27

SLUDGE WET WELL #1 & 2
4/7/27-5/10/27

OPERATIONS BLDG
11/9/26-3/11/27

SLUDGE TRANSFER LIFT STATION
6/15/27-8/25/27

SLUDGE TRANSFER LIFT STATION AREA - SEE SHEET 01C-08

REPLACEMENT OF EXISTING BLOWERS & DEWATERING PUMPS

SLUDGE TRANSPORT/ELECTRICAL BUILDING
SLUDGE TRANSFER
3/25/25-5/14/26

SECONDARY CLARIFIER No. 1
CLARIFIER #1
12/16/26 - 8/6/27

NEW SECONDARY CLARIFIER No. 3
CLARIFIER #3
2/11/26 - 12/15/26

SECONDARY CLARIFIER No. 2
CLARIFIER #2
8/9/27 - 11-1-27

RAS/WAS LIFT STATION
9/10/26 - 9/25/26

SCREW CONVEYOR & CHEMICAL FEED
3/29/27 - 4/6/27

SOLIDS HANDLING FACILITIES

GARAGE

SLUDGE DEWATERING
4/12/27 - 6/18/27

EXISTING SLUDGE STORAGE AREA 1680 SF
TOS EL 931.00

OXIDATION SPLITTER BOX
6/1/26 - 6/10/26

OXIDATION DITCHES
9/16/26 - 3/26/27

OXIDATION DITCH No. 2 (WEST)

OXIDATION DITCH No. 1 (EAST)

Google Earth
Image © 2025, Airbus